

## EU Project: Professionalisation of Literacy and Basic Education – Basic Modules for Teacher Training: TRAIN

Reference-No: 229564-CO-1-2006-1-DE-GRUNDTVIG-G1PP

### Monitoring Report 1

<b>Reporting partner: SVEB</b>
--------------------------------

<b>Reporting period: 1 October 2006 – 15 June 2007</b>
--

#### **Introduction:**

*As described in the project proposal it is planned to write regularly monitoring reports.*

*The reports should include information on:*

- *information about the progress*
- *establishment of local network*
- *development of concept for interviews with learners*
- *difficulties and weak points*
- *strategies of problem solving.*

**Remark:** The frames are adaptable to the length of your answers.

### Aspects for Monitoring Report

#### **Progress of project**

##### **- activities undertaken during the reporting period**

- |   |
|---|
| <ul style="list-style-type: none"> <li>- Preparation of and active participation in the partner meeting in Ljubljana</li> <li>- Publication of a project summary on the website <a href="http://www.alice.ch">www.alice.ch</a></li> <li>- Research on the level of professionalisation in the literacy field as a preparation for the ERDI Seminar in Alden Biesen (BE) for Switzerland, Liechtenstein, Austria, Ireland, Cyprus and France.</li> <li>- Workshop in Alden Biesen on professionalisation in the field of literacy and basic education including presentation of TRAIN project in cooperation with DIE</li> <li>- Elaboration of “profile of competences and skills for literacy teachers” in cooperation with DIE</li> <li>- Presentation of project on SVEB’s General Assembly</li> <li>- Organisation of and active participation in the partner meeting in Switzerland, including writing of minutes.</li> <li>- Writing country reports and summaries for Switzerland, Liechtenstein and Austria.</li> </ul> |
|---|

##### **- successful experiences and / or events**

- |  |
|--|
| <ul style="list-style-type: none"> <li>- Workshop in Alden Biesen was a successful event. It contributed to the discussion on professionalisation in the literacy field. Experts gave a positive feedback to the TRAIN project, they thought it would be very relevant in the European Context.</li> </ul> |
|--|

- Partners meetings in Ljubljana and Zurich were productive and successful.
- **difficulties and weak points**
- Workload due to project was rather big – or at least bigger than expected.
- **feedback from others regarding the project**
- We received mainly positive feedback – especially in Alden Biesen. Also from the national network, which is interested in the results of the project.

### **Involvement of experts and establishment of local network within TRAIN**

- **With whom did you work together?**
- With Swiss expert group for elaboration of “Profile of competences”
- Austrian Experts (Antje Doberer-Bey) for information on the Austria report
- Stiftung Erwachsenenbildung Liechtenstein (Renate Haas-Beck) for information on the Liechtenstein report
- **What have you done so far? What are your experiences?**
- see above.

### **Dissemination**

- **What are your dissemination tools? (e.g. networks, magazines, newsletters...)**
- Website [www.alice.ch](http://www.alice.ch) / Newsletter SVEB
- Workshops / Documentation
- Local network on literacy
- General Assembly
- Working papers, i.e. the country reports
- **What have you done? - Overview of activities in general (in addition: please fill in the specific “dissemination form”)**
- Please see separate dissemination report.

### **Development of modules**

- **First steps**
- SVEB will not develop a module, but test one of them.
- **Country specific aspects or interests**
- 
- **Open questions**
- 

### **Remarks, questions and / or recommendations**

- **Regarding the reporting period**
- Thanks to Monika for good coordination and motivation.

--

- **Regarding the further steps**

-
---

- **Regarding the cooperation between the partnership**

-
---

<b>City / Date</b> Zurich / June 22, 2007
---

<b>Report compiled by:</b> Bernhard Grämiger, SVEB
--