

## EU Project: Professionalization of Literacy and Basic Education – Basic Modules for Teacher Training: TRAIN

Reference-No: 229564-CP-1-2006-1-DE-GRUNDTVIG-G1

### Monitoring Report 4

Reporting partner:

Reporting period: 01. January 2008 – 31. March 2008

#### **Introduction:**

As described in the project proposal it is planned to write regularly monitoring reports.

The reports should include information on:

- information about the progress
- communication within the project
- involvement of experts and establishment of network
- dissemination activities
- development of concept/module
- difficulties and weak points
- recommendations.

**Remark:** The frames are adaptable to the length of your answers.

### Aspects for Monitoring Report

#### Progress of project

- activities undertaken during the reporting period

Development of Module 2  
Finalizing and testing module 2  
Dissemination activities

- successful experiences and / or events

The testing of module 2 was an exciting experience

- difficulties and weak points

- feedback from others regarding the project

A lot of cooperation in organizing the testing of the module

### **Involvement of experts and establishment of network within TRAIN**

- **With whom did you work together?**

With Simoni Gratsias, a PHD Gambridge University, teacher of special education

- **What have you done so far? What are your experiences?**

The testing of the module 2 and the finalization after the testing.

### **Dissemination**

- **What are your dissemination tools? (e.g. networks, magazines, newsletters...)**

The best dissemination method is person to person meetings. This is mainly our dissemination strategy.

- **What have you done? - Overview of activities in general (in addition: please fill in the specific "dissemination form")**

### **Development of modules**

- **Further steps**

Translation of module 2 in Greek will start very soon.

- **Country specific aspects or interests**

- **Open questions**

### **Remarks, questions and / or recommendations**

- **Regarding the reporting period**

It was an intensive work. The testing of the module 2 was very successful.

- **Regarding the further steps**

Looking forward for the next meeting .

- **Regarding the cooperation between the partnership**

There is a good cooperation and understanding between the partnership.

City / Date 30<sup>th</sup> of March 2008

**Report compiled by: Klitos Symeonides**