

## EU Project: Professionalization of Literacy and Basic Education – Basic Modules for Teacher Training: TRAIN

Reference-No: 229564-CP-1-2006-1-DE-GRUNDTVIG-G1

### Monitoring Report 3

<b>Reporting partner: SVEB</b>
--------------------------------

<b>Reporting period: 01. January 2008 – 31. March 2008</b>
--

#### **Introduction:**

*As described in the project proposal it is planned to write regularly monitoring reports.*

*The reports should include information on:*

- *information about the progress*
- *communication within the project*
- *involvement of experts and establishment of network*
- *dissemination activities*
- *development of concept/module*
- *difficulties and weak points*
- *recommendations.*

**Remark:** The frames are adaptable to the length of your answers.

<b>Aspects for Monitoring Report</b>
--------------------------------------

#### **Progress of project**

- **activities undertaken during the reporting period**

Planning the testing of Module 5 in June 08
---

- **successful experiences and / or events**

Great interest to take part in the testing
--

- **difficulties and weak points**

The date of the testing had to be postponed to Autumn 08 (due to military service of Bernhard Grämiger in June and the new cooperation with the Swiss Umbrella Organisation for Literacy)
---

- **feedback from others regarding the project**

## Involvement of experts and establishment of network within TRAIN

- **With whom did you work together?**

Swiss Umbrella Organisation for Literacy

- **What have you done so far? What are your experiences?**

Initiated a cooperation in the project, especially in testing Module 5 and general dissemination. A representative of the organisation will accompany Bernhard to the next project meeting in Bonn.

## Dissemination

- **What are your dissemination tools? (e.g. networks, magazines, newsletters...)**

- our association website and newsletter
- the cooperation with the Swiss Umbrella Organisation for Literacy
- our association magazine with a print run of 2'200, the most important swiss magazine in the topic of Adult Education

- **What have you done? - Overview of activities in general (in addition: please fill in the specific "dissemination form")**

- Promotion of selected project results in our monthly newsletter
- Publication of project news on our association website
- Starting a cooperation with the Swiss Umbrella Organisation for Literacy and involving them to the project
- We are writing an article about the project for our association magazine, which will be published in September 08.

## Development of modules

- **Further steps**

- **Country specific aspects or interests**

There was the question from future participants in the testing whether the Module 5 could fulfil the needs of literacy teachers for foreign people.

- **Open questions**

Eventually we would be interested in testing Module 1 too, we still need to discuss this question.

## Testing of modules

- **Carrying out the module (announcement of module, enrolments, preparation of materials and handouts etc.)**

We need to find a new date for testing Module 5 in autumn and then to announce it again. So far we have 9 persons who would be interested to take part in the seminar.

- **Aspects regarding evaluation (feedback from participants, feedback from trainers etc.)**

- **Aspects regarding revision of modules**

- **Open questions**

**Remarks, questions and / or recommendations**

- **Regarding the reporting period**

- **Regarding the further steps**

- **Regarding the cooperation between the partnership**

**City / Date: Zurich, 9.5.2008**

**Report compiled by: Melina Mallát, SVEB**