

EU Project: Professionalization of Literacy and Basic Education – Basic Modules for Teacher Training: TRAIN

Reference-No: 229564-CP-1-2006-1-DE-GRUNDTVIG-G1

Monitoring Report 5

Reporting partner:

Reporting period: 01 April 2008 – 30 September 2008

Introduction:

As described in the project proposal it is planned to write regularly monitoring reports.

The reports should include information on:

- *information about the progress*
- *communication within the project*
- *involvement of experts and establishment of network*
- *dissemination activities*
- *development of concept/module*
- *difficulties and weak points*
- *recommendations.*

Remark: The frames are adaptable to the length of your answers.

Aspects for Monitoring Report

Progress of project

- **activities undertaken during the reporting period**

Development of Module 2
Finalizing of module 2
Partners meeting
Dissemination activities

- **successful experiences and / or events**

The interest of institutions on module 2 is very high.

- **difficulties and weak points**

- **feedback from others regarding the project**

Teachers are interested on the project waiting the results.

Involvement of experts and establishment of network within TRAIN

- **With whom did you work together?**

With the adult education centres and with municipalities

- **What have you done so far? What are your experiences?**

We are now able to train literacy teachers.

Dissemination

- **What are your dissemination tools? (e.g. networks, magazines, newsletters...)**

The best dissemination method is person to person meetings. This is mainly our dissemination strategy.

- **What have you done? - Overview of activities in general (in addition: please fill in the specific "dissemination form")**

Development of modules

- **Further steps**

Translation of module 2 in Greek .
Translation of the 4 other modules in Greek

- **Country specific aspects or interests**

Training the adult education teachers

- **Open questions**

Remarks, questions and / or recommendations

- **Regarding the reporting period**

It was an intensive work. The testing of the module 2 was very successful.

- **Regarding the further steps**

To work on a Grundtvig 3 seminar in Cyprus

- **Regarding the cooperation between the partnership**

There is a good cooperation and understanding between the partnership.

City / Date 30th September 2008

Report compiled by: Klitos Symeonides